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EPA WORK ASSIGNMENT FORM (WAF) FOR RAC

)

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: North Bronson, Bronson, MI

Activity: Remedial Design Oversight

Date:__ April 12, 2002

EPA Contract No.

Contractor: Roy F. Weston, Inc.

WA No.:_127-ROBE-051C

68-W7-0026

Contractor Control No.

RevisionNo.: 003

Modification No.:

(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

__New WA WA Amendment
(need WP for the WA) (need revised WP and/or
. Attach SOW cost estimate)
including schedule _ Change in LOE or scope
. Designate WAM by task
. Add additional tasks or
funds for increased
activity

__ Partial WP Approval
___ WP Disapproval
__Final WP Approval
___ Amendment to Final

WP Approval
. Approve change in LOE,

X_ Technical Direction ___Incremental Funding

Memorandum . Fund approved WP
. Details on scope, budget, or
schedule ___ WA Closeout Notification

. Minor shift within SOW
(no change in $/LOE)
. Change WAM

. Notify contractor to initiate
WA closeout task

. Revise EL after final invoice

_X _ Other: Extension of Work

__Set or revise expenditure Assignment completion date

3. BUDGET INFORMATION

___Completion WA _X Term WA

Total Funding Received ($)
Previous Total 0
This Action 0
New Total 0

Funding Category: Site Characterization . Bulk
Activity Code: _BE S/SID: _051C

scope, or budget limit (EL)
. Approve additional tasks
Approved Work Plan Budget Expenditure Limits Not to Be Exceeded
LOE " LOE $*
Term WAs Only Term WAs only
1,282 110,902 1,282 110.902
0 0 0 0
1,282 110,902 1,282 110,902
* Includes fees * Includes fees

4. WA COMPLETION DATE Current:

June 30, 2002

Revised: __December 30, 2003

5. EPA COMMENTS:

This Technical Direction Memorandum assigns Giang Van Nguyen as the new Work Assignment Manager for this site, and
extends the work assignment completion date to December 30, 2003. The contractor shall prepare a work plan revision as
necessary based on the extension of the work assignment.

6. APPROVALS

Contractor Signatures:

EPA Signatures:
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Work Assignmen(}ianager, Giang Van Nguyen

Date '

Site Manager/Firm Date

\ N \ Phone Number (312) 388-886-6726

- \ —_— )

Yol \ew - )12
Program Manager/Firm Date Project Officer, Pat Vogmm i
: S
¢ Approved As __ Approved With  __ Not M ‘{/ T/o2_

Submitted Changes Approved Signature of Contracting Officer, David Alberts Date
WAM Copy PO Copy COCopy ___




